



KUDREMUKH

ಐಎಸ್ಒ 9001, 14001 ಮತ್ತು  
ಓಹೆಸ್‌ಎಸ್ 18001 ಸಂಸ್ಥೆ  
आई एस ओ 9001, 14001 तथा  
ओएचएसएस 18001 कम्पनी  
ISO 9001, 14001 &  
OHSAS 18001 COMPANY

**ಕೆಐಒಸಿಎಲ್ ಅಮಿಟೆಡ್**  
(ಭಾರತ ಸರ್ಕಾರದ ಉದ್ಯಮ)

ನೋಂದಾಯಿತ ಕಾರ್ಯಾಲಯ :  
ಏನೇ ವಿಭಾಗ, ಕೋರಮಂಗಲ  
ಬೆಂಗಳೂರು - 560 034.

ದೂರವಾಣಿ : 080-25531461 ರಿಂದ 66  
ಫ್ಯಾಕ್ಸ್ : 080-25532153-5941  
ವೆಬ್ ಸೈಟ್ : www.kiocltd.in

**के आई ओ सी एल लिमिटेड**  
(भारत सरकार का उद्यम)

पंजीकृत कार्यालय :  
II ब्लॉक, कोरमंगला,  
बेंगलूर - 560 034.

कार्यालय : 080-25531461 - 66  
फेक्स : 080-25532153-5941  
वेबसाईट : www.kiocltd.in

**KIOCL LIMITED**  
(A Government of India Enterprise)

Registered Office :  
II Block, Koramangala,  
Bengaluru - 560 034.

Telephone : 080-25531461 - 66  
Fax : 080-25532153-5941  
Website : www.kiocltd.in  
CIN : L13100KA1976GOI002974

No. KIOCL/MED/1081

Date: 05.12.2019

To

M/s Vistaar Infratech (India) Pvt. Ltd.,  
H.No. 31, Shankar Vatika, Sector-18(H),  
Prithviraj Nagar (South), Mansarovar,  
Jaipur, Rajasthan 302020.  
Mobile: 9414044693 / 9024313039  
Email Id: infra.vikas@gmail.com, contact@vistaarinfratech.com

Sir,

Attn.: Shri. Vikas K Sharma

- Ref: (i) NIT No.: KIOCL/MED/903 dtd 04.09.2019  
(ii) Corrigendum-1 to the NIT dtd 12.09.2019  
(iii) Your Offer No. Nil dated 17.09.2019  
(iv) E-Auction conducted on 21.10.2019  
(v) LoI No. KIOCL/MED/992 dtd 30.10.2019  
(vi) Work Order No. KIOCL/MED/1017 dtd 15.11.2019  
(vii) KIOCL Letter No. KIOCL/MED/ 1042 dtd 26.11.2019

With reference to the above, KIOCL had issued Letter of Intent(LoI) No. KIOCL/MED/992 dtd 30.10.2019 and subsequently, Work Order(WO) No. KIOCL/MED/1017 dtd 15.11.2019 on you for Carrying out Topography and Contour Survey of the MINERAL BLOCKS situated in Bellary and Chitradurga (Dists), Karnataka for Group -I works for an area of 320ha (Block 01 – M/s Pampapathi & Others (Lot 02): 180ha, Block 02 –M/s G G Brothers (Lot 02): 100ha, Block 04 – M/s Gaviyappa (Lot 02): 40ha).

You should have adhered to the below referred clauses under WO @ ref. (vi) above,

- 5.3 Complete Pre-Field Works - FIELD PROGRAM PROPOSAL for site work execution & Mobilization Period within 07 days from the date of WO.
- 6.1 Furnish TEN PERCENT (10 %) of the Total Work Order Value as Security Deposit Within FIFTEEN (15) working days of issue of WO.
- 7.1 Mobilize your resources to the site / Block with in SEVEN (07) working days of issue of Work Order. The same shall be inclusive in the Period of Contract and commence the works from there on.



Page 1 of 2

ಪರಿವರ-ನಮ್ಮ ಧೈಯ ನಮ್ಮ ಧ್ಯಾನ ಪಾರಿಥಿತಿಕಿ-ಹಮಾರಾ ಲಕ್ಷ್ಯ ಹಮಾರಿ ನಿಷ್ಠಾ ECOLOGY OUR MISSION OUR OBSESSION

f https://www.facebook.com/kiocltd t https://www.twitter.com/cmdkiocl



ಮುಂದುವರೆದ ಪುಟ  
ಅನುವರ್ತೆ ಶೀಟ  
CONTINUATION SHEET

- 8.1 Submit BLOCK WISE COMPREHENSIVE FIELD PROGRAM PROPOSAL (ONE copy each in hard and soft formats) within 15 days of issue of Work Order.
- 20.3 Sign, Seal all the pages of WO and return one WO copy to KIOCL as unconditional acceptance of the same within a week of the receipt of Work Order.

KIOCL vide e-Mails dtd 31.10.2019, 15.11.2019, 22.11.2019, 25.11.2019 and also through telephone requested you to submit field program proposal, furnish Security Deposit (SD) and commence the work.


Till date, no response is received from you in any format of communication. You have failed in execution of the work entrusted on you and have breached the Terms & Conditions of the WO therein.

Hence, we hereby "CANCEL" the Work Order at ref. (vi) above placed on you. Also, your firm is hereby banned from participating in any of the future activities of KIOCL in any mode, with immediate effect.

Thanking You,

for KIOCL Limited,



  
(Vasudha Chandra S)  
Deputy General Manager (ME)